# OF REQUESTS	SOLICITATION/ LEASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
1	303-7-20517	RFP	9/17/2015	DFPS/DSHS	5,448	Hereford	11/01/16	10	Complete - Lease signed 12/21/2015
2	303-7-20518	RFP	9/17/2015	DFPS/DSHS	5,248	Dumas	11/01/16	10	Complete - Lease signed 01/06/2016

TOTAL	10,696
10111	<b>20,0</b> 00

# OF REQUESTS	SOLICITATION/ LEASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
1	303-7-20532	RFP	10/16/2015	DMV - MCD	19,461	Austin	07/01/2017 or sooner	TBD	RFP Cancelled - No Bids Received; TxMas issued 3/7/16
2	303-7-20521	RFP	10/19/2015	OAG store front #235	2,535	San Antonio	08/01/16	TBD	RFP Cancelled - No Bids Received; options being evaluated

TOTAL SQ FT:

21,996

	# OF REQUESTS	SOLICITATION/ LEASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
	1	10289	Negotiated	11/18/2015	HHSC	1,531	Austin	4/1/2016	6	Complete - signed 12/07/2015
I										

TOTAL SQ. FT.: 1,531

# OF REQUESTS	SOLICITATION/ LEASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
1	303-7-20526	RFP	12/16/2015	OAG	6,808	Harlingen	03/01/17	TBD	Award made 3/4/16 - lease pending execution
2		RFP	12/31/2015	DPS	22,024	Edinburg		TBD	On hold
4	20529	TxMas	12/21/2016	OAG Office 233	2,380	San Antonio	12/01/16	TBD	RFP cancelled - no bids rcvd. TxMas Issued 3/7/16

# OF REQUESTS	SOLICITATION/L EASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
1	303-7-20536	RFP	1/4/2016	DPS	2,656	Burnet/Marble Falls	12/01/2016 or sooner	TBD	RFP Cancelled 2/26/16 - Direct Negotiations pending
2	303-7-20535	RFP	1/4/2016	DPS	12,704	New Braunfels	03/01/2017 or sooner	TBD	RFP issued - to close 03/09/2016
3	303-7-20528	RFP	1/4/2016	DPS	10,293	Amarillo	04/01/2017 or sooner	TBD	BAFO's pending 3/7/16
4	20534	Negotiated	1/8/2016	DPS	2,428	Rio Grande City	03/01/16	5	Complete - Lease signed 2/19/16
5	303-7-20537	RFP	1/13/2016	DMV	15,360	San Antonio	02/01/2017 or sooner	TBD	Pending agency site evaluations 3/1/16
6	303-7-20538	RFP	1/14/2016	DMV	3,141	Corpus Christi	04/01/2017 or sooner	TBD	Pending agency site evaluation 3/3/16
7	303-7-20539	RFP	1/25/2016	DMV	3,787	Pharr	03/01/2017 or sooner	TBD	RFP issued - to close 03/10/2016
8	303-7-20540	RFP	1/21/2016	DPS	20,813	SE Houston	04/01/2017 or sooner	TBD	RFP issued - to close 03/07/2016

TOTAL SQ

71,182

	# OF REQUESTS	SOLICITATION/L EASE #	PROCUREMENT TYPE	CONFIRMATION OF SPACE NEED DATE	AGENCY	SQ. FT. REQUESTED	CITY	REQUESTED COMMENCEMENT DATE	Lease Term in Years	COMMENTS
	1	303-6-20547	RFP	2/11/2016	DPS	26,354	Denton County	3/1/2017	TBD	RFP issued - to close 03/22/2016
	2	303-6-20549	RFP	2/10/2016	DPS	16,717	Midland/Odessa	04/01/2017 or sooner	TBD	RFP issued - to close 03/29/2016
I										

TOTAL SQ 43,071